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1 Introduction

This report summarizes the key technical activities of the second semester of fiscal year 2004
(April-September) for the USAID Health Program /National Technical Assistance (ATN)
project. A brief summary of the entire year’s activities is also provided.

ATN’s activities in 2004 primarily centered on locating and setting up the offices, procuring
logistical materials and equipment, and hiring of staff. At the same time, ATN was actively
implementing the first year’s workplan in close collaboration with its partners.

Close consultation with the USAID/Health team and a fruitful collaboration with the Ministry
of Health and other partners allowed us to focus our efforts on key challenges and to
contribute to critical policy dialogue on health. The significant health challenges facing Mali
are currently in the spotlight as the MOH and partners move towards finalizing the second
phase of its national health strategy (PRODESS II).

This past semester’s activities contributed to the accomplishment of year-end anticipated
results as defined by the USAID Health Program and by different structures implementing
high impact services under the National Direction of Health (DNS), to which ATN provides
technical and financial assistance.

ATN’s major accomplishments and activities in 2004 have been:

 Development of the strategy for the catch-up (rattrapage) system for vitamin
A supplementation which takes place during the SIAN in the targeted circles.

 Monitoring and coordination of the Semaines d’Intensification des Activités de
Nutrition (SIAN) Evaluation

 Dissemination of the tool for the development of cercle level integrated
communication plans (PIC) for EPI and related support materials throughout
the country.

 Organization of advocacy days to gain the active support of local religious and
traditional leaders for vaccination activities.

 Development of IEC support materials to assist in the social mobilization of
the National Vaccination Days for Polio and Measles.

 Training of trainers in Interpersonal Communication / Contraceptive
Technology—1 session completed for 23 agents.

 Revision of seven volumes of the Policies, Norms and Procedures of the
DNS/Reproductive Health Division.

 Progress in updating donor mapping for the health sector. The questionnaire
used for this exercise was updated.
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2 Component 1: Accomplishments of the past 6 months, 
lessons learned, obstacles and future activities by high 
impact service 

2.1 Nutrition 

2.1.1 Accomplishments of the past six months 

The activities presented in this section were conducted in close collaboration with the 
Nutrition Division of the DNS and in partnership with all technical entities involved in 
nutrition activities in Mali. The overall goal of ATN and the DNS’s Vitamin A 
supplementation efforts is to achieve universal coverage every six months of children between 
6 and 59 months of age (the target group). 

1. Semaines d’Intensification des Activités de Nutrition (Vitamin A supplementation) 

ATN’s involvement with the SIAN began during the planning stage for the January 2004 
SIAN and continued with the second round of the 2004 SIAN this past July and August. 
During this semester, technical and financial assistance was given for preparatory meetings, 
microplanning at regional levels, and the SIAN implementation. ATN was also involved in 
the revision of the SIAN communication messages. 

Preliminary data, not yet announced officially by the DNS, indicate that coverage is at 80%. 
A workshop was held in May among partners with the goal of harmonizing Vitamin A 
distribution efforts during the SIAN in the UNICEF cercles. During this workshop technical 
guidelines for the “rattrapage” were developed, and were included in the SIAN training 
guides. 

Further assistance was offered for the micro-planning workshops in May and June prior to 
round two in the regions of Sikasso, Tombuctou, Gao, Kidal and the District of Bamako. 
ATN assisted with organizing the SIAN in Kayes (2 cercles : Kayes et Bafoulabé), Koulikoro 
(all cercles except Kolokani and Banamba), Sikasso, Ségou (all cercles except Bla and 
Niono), Tombouctou, Gao and Kidal and the District of Bamako. 

Most significantly, ATN participated in a multi-regional supervision with the DNS of the 
SIAN in the regions of Sikasso, Segou, Tombuctou, Gao, Kidal, and the District of Bamako. 
Joint supervision with the DNS will be a key activity in future SIAN’s as these visits help 
strengthen our technical discussions and underscore our suggestions for improvements. 

ATN, in collaboration with HKI/MI, provided financial and technical assistance with the 
terms of reference, follow-up and coordination of the SIAN evaluation with the DN. An 
external research firm was hired to perform the evaluation. The evaluation consisted of a 
coverage survey and interviews with health providers, parents, and village leaders. The 
results will be ready in the first quarter of FY05. 

2. World Breastfeeding Week 

ATN participated in the planning meetings for the World Breastfeeding Week. In addition 
ATN assisted in the development and broadcasting of the TV spots (trailers, short 
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announcements) announcing World Breastfeeding Week and organized the opening day
launch of the week’s activities. Finally, ATN financed the broadcasting of radio messages on
breastfeeding during the week.

3. Coordination and Partnership Activities

 Coordination meetings with UNICEF – USAID: thematic Nutrition group and
the full group.

 Clarification of roles with POLICY concerning the finalization and
dissemination of PROFILES

 Meetings of the Nutrition Technical Partners
 Meeting with World Education to discuss synergistic activities concerning

vitamin A and education
 Meeting with Save the Children/USA to discuss their experiences in using zinc

in child survival programs

4. Other activities

 Revision of the Nutrition Flipchart and reprinting for nation-wide distribution
 Participation in the Annual Nutrition Forum (CEDEAO) in Cotonou

September 20-24, 2004 and financing the participation of some of the members
of the Mali delegation

 Participation in the regional training on Planning and Implementation of
Community IMCI, which includes a nutrition component.

 Development of the first draft of the Terms of Reference for the National
Coordinating Committee for micro nutrient supplementation for a better
coordination of nutrition activities

2.1.2 Lessons Learned

 Efforts to develop and strengthen collaboration between all actors are worthwhile
for the effective implementation of activities. Some major partners (UNICEF)
were focusing on routine delivery of Vitamin A, and not supporting fully the SIAN
strategy. Through efforts such as joint meetings and frequent technical discussions
ATN was able to create a harmonized strategy where UNICEF, in addition to
routine delivery, could promote the SIAN in their poorer performing zones which
are often the most at risk.

 The health care providers at facility level see the SIAN as a very good opportunity
for them to improve the interface with their target populations. the SIAN
evaluation not only highlighted the interest of the health providers in reaching the
communities they serve but also the need to encourage and strengthen their
support through additional training which will be programmed in FY05.

 Health care providers need more technical preparation for the SIAN. The SIAN
evaluation showed that Vitamin A distributors would have benefited from
additional training – how to give out the Vitamin A, communication related to side
effects and benefits of Vitamin A. Several years have elapsed since the last
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technical training and with changes in personnel a more extensive training is
needed to improve the quality of the SIAN.

2.1.3 Obstacles/challenges encountered and steps taken to address
them

 The time between microplanning workshops and the actual SIAN is
insufficient for adequate and appropriate resources and funding to reach the
regions. In addition, requests for funding by the DN/DNS for the SIAN are
often too late to be available in a timely manner. These delays have caused
postponement in some cercles of the SIAN and in poor performance. Efforts
will be made to work with the DNS to reduce this delay. However, given that
the next SIAN will most likely be combined with the NIDs for Polio in
February 2005 it is even more important that adequate time be allowed.

 Neglecting to follow microplanning guidelines for the SIAN, such as the
estimation of the children’s ages, calculation of the target population in the
SIAN training guide. Technical assistance with microplanning will continue in
FY05.

 Other nutrition partners need to be more engaged in the SIAN at the
operational level. Some NGO’s for example could be more actively involved
in the SIAN and this represents a missed opportunity for universal coverage.
Efforts will be made to work with NGO representatives to determine the
barriers to their local level involvement.

 Insufficient buy in of the SIAN at the regional level. For example, the SIAN is
not included in some regions operating plans. This will be addressed in 2005
during the CROCEPS process.

 Insufficient stocks of Vitamin A 100 000 UI capsules during the SIAN. Better
management of supplies and the delivery chain will be underscored in the
technical support from ATN for 2005.

2.1.4 Key activities planned for the next six months (10/04-3/05)

 Restitution of the SIAN Evaluation and the results of the SIAN 2004
 Formalize the National Coordination Committee control Micronutrient

Deficiencies
 Microplanning workshops for the SIAN/NID
 Organization of the SIAN/NID in early 2005
 Development of the National Policy for Micronutrient Supplementation
 Planning for the integration of Iron Folic Acid in the SIAN.
 Synergy with World Education and other partners concerning Vitamin A
 Dialogue/Planning of a pilot activity on the role of zinc in child survival
 Finalize and validate PROFILES
 Promotion of the www.malinut.net website
 Validation of the Sectoral Nutrition Program (PSNAN)
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 Strengthening of the DN/DNS through the provision of computer equipment

2.1.5 Upcoming Events/Travel

 Participation in the International Conference on Vitamin A and Iron
(IVACG/INACG in Lima Peru, November, 2004)

2.2 Vaccination

2.2.1 Accomplishments of the past six months
The activities presented here are the result of a close collaboration with the Immunization
Section of the DNS, WHO, and UNICEF among other key immunization players. ATN and
the Immunization Section’s goal is to reach and fully vaccinate all children 12 -23 months by
the time of their first birthday (the proxy indicator for this being DTC3).

1. Support to routine EPI activities
ATN actively participated in the development of micro plans in the cercles of Kolondiéba and
Koutiala and subsequently in meetings to finalize these micro plans. After assisting in the
revision of the monitoring guide, ATN participated in specific supervision of vaccination
activities in Koulikoro and Kayes region. Finally the ATN Deputy Director and vaccination
manager attended the annual meeting of EPI directors and the Intercountry Exchange to
Strengthen vaccinations, sponsored by WHO and BASICS in Dakar April 19-24, 2004.

2. Strengthened EPI communication activities

Over the course of the past six months, ATN organized the dissemination of the EPI
Integrated Communication plan and the development of related support materials.
Additionally, ATN assisted in the organization of the Vaccination Advocacy Days aimed at
reaching local leaders (religious and traditional) throughout the country.

3. Support for National Immunization Days for Polio and Measles

In July 2004, Mali decided to join 22 other countries in a regional public health effort to
vaccinate children against polio as a result of the growing circulation of the wild polio virus in
the West and Central African regions. The first of these National Immunization Days (NIDs)
are scheduled to be launched as a synchronized effort in October 2004 to continue into 2005.
In this past semester, ATN participated in the planning and coordination of the NIDs for Polio
and Measles, participated in a workshop to harmonize messages related to both campaigns
and developed IEC support materials (baseball hats, T-shirts, banners and arm bands) to
support social mobilisation efforts. Finally ATN produced a trailer and announcements for
television in support of both campaigns.

2.2.2 Lessons Learned

 Efforts to develop and strengthen collaboration between all actors are worthwhile
for the effective implementation of activities. Activities have been carried out
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primarily with our partners in the Immunization Section of the MOH and at times
with CNIECS (National Center for Health IEC). One particular example of
collaboration, in particular between USAID projects, is the assistance from the
POLICY Project in the organization of the Advocacy Days with local leaders. As
a result of this collaboration ATN was able to benefit from the POLICY project’s
experience with traditional and religious leaders for HIV/AIDS and Family
Planning activities and to transfer these experiences to benefit child survival.

 When numerous actors are involved in the same activity, it is important that their
interventions are harmonized to avoid duplication of efforts and to present a
cohesive message to the population. The harmonization workshop and the
creation of messages for the NIDS/Polio 2004 and the measles campaign allowed
the various partners to convey the same messages and use the same support
materials, such as the EPI Integrated Communication Plan document (produced by
BASICS prior to ATN).

 As an official strategy, endorsed and promoted by the Ministry of Health,
supplemental vaccination campaigns such as those for polio and measles must
also be considered within our work. At the same time, these campaigns can be
used as a means of reinforcing the routine EPI program through the development
of tools, refresher training for EPI managers at the cercle level, and through
communication messages which underline the link between vaccination campaigns
and routine immunization.

2.2.3 Obstacles/challenges encountered and steps taken to address
these obstacles

Planned activities are often postponed or delayed in spite of our best efforts to stay on
schedule. The latest example is the EPI review and evaluation which has been postponed until
the first quarter, 2005. The main factor seems to be that partners often have competing
priorities, such as the introduction of new vaccines, National Immunization Days, and other
“new” initiatives. We will continue to actively participate in the technical coordination
meetings with the major partners: MOH, UNICEF, and WHO in order to keep the focus on
routine immunization strengthening which is our major objective. We will continue to plan
and coordinate joint activities such as microplanning and supervision with the MOH.

2.2.4 Key Activities planned for the next 6 months (10/04-3/05)

 Participation in the organization of the Polio NIDs (second round of 2004
edition and first round of 2005 edition) and the 2004 Measles campaign;

 Support to the implementation of the “Reach Every District” (RED) approach
in 5 cercles ;

 Participation in the organization of the national EPI review;
 Organization of two training sessions for EPI managers in the use of micro

planning tools;
 Follow-up the recommendations from the Panafrican Forum to Strengthen

Partnerships for Immunization and Child Survival with religious and
traditional leaders and the media.
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2.2.5 Upcoming Events/Travel

 Polio NIDs and Measles Campaign 2004 – 2005 ;
 Task Force on Immunization meeting (Bamako, December, 2004)

2.3 Maternal Health and Family Planning

2.3.1 Accomplishments of the past six months

In the context of the 2003-2004 Workplan, ATN, in collaboration with Kénéya Ciwara and
the DNS/Reproductive Health Division, carried out the following activities during the last six
months (April 1- October 30, 2004).

1. In service Training
Revision, harmonization and/or development of training of trainers modules for community-
based relais workers in Interpersonal Counselling and Contraceptive technology in addition to
a module on malaria. The latter was developed in collaboration with the NMCP and Groupe
Pivot. Once these modules were completed the actual training of trainers workshops were
held with over 45 trainers from four regions in Mali trained.

2. Revision of the Policies, Norms and Procedures in reproductive health (PNP/RH)
After the recruitment of a consultant to offer technical assistance, a revision of the previous
documents was completed. Seven volumes were updated. Subsequently a series of job aids
based on the PNP were developed to be used at the CSCOM level.

3. National Family Planning Campaign
ATN initiated and coordinated meetings among the USAID FP partners group to organize the
national campaign which was scheduled to be held in October 2004. Once created, ATN
transferred responsibility for the organization of the FP campaign to the DSR. In the
meantime, the campaign was postponed because of the NIDs being scheduled for the same
time. The campaign will now be launched in February 2005. ATN staff continued to offer
input to the Jingle, the campaign slogan, and the POLICY project’s FP film which will
eventually be used during the campaign. Finally, ATN participated in the revision of
messages on modern contraceptive methods developed by PSI.

4. Gender
Technical assistance was offered in the organization of the Gender workshop. Recognizing
the important role gender issues play in development, ATN has been very conscious of
respecting male/female equity in our activities.

5. Partnership
Making initial contacts and working with USAID health partners as well as other donors such
as UNFPA, the Dutch Cooperation, and UNICEF has been a priority for ATN. This year,
ATN established partnerships and met with the FP group and the relais (community health
workers) group. With UNICEF, ATN jointly monitored relais activities specifically
evaluating referral and evacuation procedures.
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2.3.2 Lessons Learned

 The collaboration with PKC and the DSR in the area of Family
Planning/Reproductive Health permitted better management of tools and training
sessions.

 Meetings with other FP partners, particularly those funded by USAID (FP Group)
allowed for better coordination of activities during the preparation of the national
Family Planning campaign and helped the DSR take ownership of the activity.

 The PNP revision allowed for the integration of new approaches and concepts, to
divide the procedures in 7 volumes and to develop job aids (fiches techniques) for
the CSCOM level.

 Making contact and meeting with the FP partners assists in avoiding duplication of
efforts. In this case it was particularly relevant to UNFPA who is also involved
with PNP efforts.

 Monitoring male/female equity fosters a better consciousness of female
participation in different types of workshops.

2.3.3 Obstacles/Challenges encountered and steps taken to address
these obstacles

The beginning of all projects is difficult: in particular defining the role of ATN at the national
level as a coordinating body, providing technical assistance, reviving interest in family
planning after some years of lack of involvement by the stakeholders . The lack of availability
of the DSR personnel also was an obstacle. It has been important to be accessible and to go
to the DNS itself to touch base with MOH staff, to be flexible in our planning, and to be ready
to organize and react to scheduling changes. Added to this were the momentary absences by
the chief of the DSR. When the division chief of SR became the Minister of Health her
replacement was named months later, which created a gap in leadership and delays in decision
making.

2.3.4 Key activities planned for the next six months (10/04-3/05)

 Financial assistance to the training of trainers in logistics management carried
out by Deliver;

 Training of trainers in Interpersonal communication/clinical family planning;
 Development and implementation of an on-the-job training course for CPN

providers to reorient services (IPT/SP, Iron/Folic Acid, Maternal Tetanus
Vaccination, MII, birth spacing awareness);

 Participation in the National FP campaign;
 Monitoring the integration of gender issues;
 Participation in the testing, validation and dissemination of the PNP, including

job aids (fiches techniques) for the CSCOM level.

2.3.5 Upcoming Events
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 Participation in the FP conference in Accra
 Participation in the African Society of Gynecologists and Obstetricians

Conference
 Coordination of the FP national campaign preparations and launch in early

2005

2.4 Malaria

ATN has been working closely with the National Malaria Control Program (NMCP) during
this very important transitional phase from the old chloroquine treatment to the new
Artemisine Combined treatment and the new Intermittent Preventive Treatment (IPT) policy.

 “Journee de Reflexion” to define the new policy focused on the treatment for
malaria episode and the IPT during the 1st trimester and the 9th month of
pregnancy.

 Support to the PNLP for the development of the Communication plan for
fighting malaria.

 Development of support materials for the Malaria Campaign (television and
radio spots on the IPT of malaria for pregnant women.

 Production of radio and television support materials (i.e. cassettes)

The future involvement for ATN is to assist the NMCP in implementing the new policy, in
collaboration with Malaria Action Coalition (MAC). Once Artemisine is available and
accessible in Mali ATN is poised to assist the NMCP in rolling out the training for the
providers, assisting with logistics and communication. In the meantime, ATN with the DSR
and the NMCP will assist the rolling out of the new IPT policy using the on-the job training.
This training will integrate other aspects of Prenatal Care, such as Iron/Folic Acid, Maternal
Tetanus Vaccination, MII, birth spacing awareness.

2.5 Diarrheal Disease Control

Activities identified in the workplan for this component have not been completed for
numerous reasons. ATN requested assistance from an expert consultant to assist in the
development of a clearer policy for case management with ORT and for the prevention of
diarrhoeal disease. Activities were delayed in anticipation of the arrival of this expert.
Unfortunately, the identified consultant left USAID and another has not been identified.

However, ATN was able to participate in several related activities:
 Regional Community IMCI workshop;
 Revision of the child survival chapter of the Policies, Norms and Procedures

(PNP), including technical guides (job aids) for the case management of
diarrhoeal disease;

 Preliminary discussions with USAID partners (SAVE) concerning the new
policy for managing diarrhea with zinc and a new ORS formulation.

We plan to continue following through on these activities through 2004-2005. In the next six
months ATN will organize a “journee de reflexion” similar to that held for malaria, to discuss
the new guidelines and to brainstorm on how to initiate them in Mali.
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3 Component 2: Accomplishments in last 6 months,
lessons learned, obstacles and future activities by
intervention area

3.1 Health Sector Reform

3.1.1 Accomplishments of the past six months

During the first year of ATN’s health sector reform activities the focus has been to conduct a
situational analysis of the implementation of institutional reform actions outlined in the
PRODESS.

The main activities over the past 6 months have been:
1. Developing a questionnaire for information gathering
ATN is mandated to work closely with the Ministry of Health’s Cellule de Planification et de
Statistique (CPS) to update their donor mapping. ATN worked with the USAID Health
Team and the Ministry of Health’s CPS to develop and validate a questionnaire that will
enable to collect data from the different donors.

2. Analysis of bottlenecks that impact service delivery
ATN participated in a series of workshops organized by the Ministry of Health in the context
of developing the final PRODESS document and proceeded with the identification of
bottlenecks that were transmitted to the Ministry of Health through a synthesis input from the
technical and financial partners (PTF). ATN has, in particular, worked in the institutional
strengthening working group. A final document will be presented after the CROCEPS which
will highlight these bottlenecks and propose solutions.

3. Analysis of the Ministry of Health’s Direction Administrative et Financière procedures
to access USAID funds
A series of meetings and interviews with the DAF managers and USAID accountants pointed
out the need for a procedures manual for implementing structures to use to access USAID
funds. In response to this, a work group was created. ATN is taking part in this work group
and worked on the content of the procedures manual which is now in its draft form and is
being reviewed by the different actors. In addition, a plan for developing a Trainers guide
and a timetable for training regional accountants and managers has been developed with
assistance from ATN to strengthen competency in management and accessing USAID
funding.

3.1.2 Lessons Learned

 Updated mapping is a real need: This activity was initially undertaken by USAID
through ATN. However, it has now become a CPS priority, and other partners (such
as WHO) are very interested in having current donor activity and financing
information in a convenient format. ATN will explore with the CPS the possibility of
this information being stored in a database that can be more easily updated.
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 Further work is needed to better implement the development of PRODESS II: The
agreed upon timetable has not been respected because the development process has
encountered a methodological problem. In effect, the approach of “Management by
Results” was not scrupulously followed by the Ad Hoc groups. The result being that
the first draft of the PRODESS II required further revision by the work groups and is
now being finalized by a consultant. High impact services are not always highlighted
even if they are integrated in the global context of fighting illnesses as is the case with
nutrition activities.

 Priority urgently needs to be given to improving accessing, managing and justifying
funds available to the DAF: The recent review of the PRODESS has demonstrated
that with closer monitoring, justification of funds improves. The availability of a
practical, easy to use manual as well as supervision based on specific guidelines
jointly developed with the implementing structures would definitely improve the
rational use of financial resources.

3.1.3 Obstacles/challenges encountered and steps taken to address
them

During the process of updating the donor mapping, the main difficulties that we encountered
were: 1) the instability of key personnel responsible for making decisions, in particular the
division chiefs, 2) the lack of balance between crisis management and conducting planned
activities, and 3) the delays in completing this activity due to other priorities of the CPS.

In effect, the Cellule de Planification has changed directors three (3) times this year and the
primary contact person designated by the CPS was often busy with other activities. In order
to resolve this problem it was envisioned to hire a consultant that would be based in the CPS
to accomplish these activities.

Concerning support to the PRODESS, the extensive number of working groups makes it
difficult to monitor all concerns. ATN will work closely with the institutional strengthening
thematic group in order to ensure that high impact services are taken into consideration in the
formulation of health policies and strategies.

Finally, concerning the development of management procedures for accessing USAID
funding, the only obstacle is the confirmation of training dates which should be resolved soon.

3.1.4 Key activities planned for the next six months (10/04-3/05)

 Finalization of the update to the donor mapping
 Creation of a donor mapping database,
 Completion of the analysis of bottlenecks in the implementation of the PRODESS II
 Participation in the training of regional accountants and managers
 Monitor the spending and justification of resources along with the DAF and other

involved groups.
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3.1.5 Upcoming Events

 Recruitment of a consultant in October, 2004, to conduct donor mapping
update.

 Training workshops for accountants and regional directors on management
procedures for USAID direct funding: a preliminary training schedule is
planned for three training sessions: 1) Bamako- October 4-7, 2004 (Regional
and central level accountants and directors), 2) Sikasso- November 22-25,
2004 (Cercle-level accountants from the Kayes, Segou and Sikasso regions), 3)
Mopti- December 6-9, 2004 (Agents from Mopti and the northern regions).

3.2 Mutual Health Organizations (MHO)

3.2.1 Accomplishments over the past 6 months

Over the course of the first year of project activity, ATN, in collaboration with PHRplus has
strengthened the monitoring of existing MHOs in the commune of Sikasso and the cercle of
Bla, and prepared and put into place a study to evaluate their impact on service utilisation.
Another equally important activity was monitoring the implementation of the IEC
Program/Maternal Health in Bla cercle.

The technical assistance offered to the health teams in the field consisted of three main
activities :

1. Strengthening MHOs: ATN assisted the MHO offices to 3 since there are in the aires de
santé covered by the MHOs and the number of health facilities contracted by the MHO to
provide services to their beneficiaries (Cscom, Csref, Hospital), and strengthened MHO
management practices.

2. Preparing and implementing the evaluation of the impact of MHOs on the utilisation
of health services: ATN adapted existing evaluation tools to the present context
(questionnaires, mapping, sampling and the training manual) and launched the data collection
in September 2004.

3. Monitoring the Maternal Health IEC program: This program was developed in the
cercle of Bla where maternal health services are available but very rarely used, particularly
for assisted deliveries and post natal consultation. The IEC program consisted of a range of
activities, including sketches, mass media, home visits, etc.

3.2.2 Lessons Learned

While waiting for the results of the evaluation which is currently in process, we can already
identify some lessons learned:
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 Although the MHOs had some difficulty in continuous payment of
premiums among the original adherents, there is a demand for this kind
of service: The economic effects of the 2003 poor cotton harvest and the
upheaval in Ivory Coast created difficulties for the functioning of the MHOs
because members no longer felt they could pay the premiums. However, when
the MHOs were “relaunched” this year, membership increased by more than
50% in several months. The MHOs appear to address a felt need and the
demand is strong enough to overcome periodic economic downturns. In
addition, in the cercle de Bla, several neighboring arrondissements have
initiated their own MHOs.

3.2.3 Obstacles/challenges encountered and steps taken to address
them

The major difficulty in the implementation of the MHOs is the overall context of poverty. In
effect, the populations are confronted with a socio-economic situation that doesn’t allow for
guaranteed, consistent income, especially in rural zones. The MHOs are using a variety of
strategies to address this issue, including payments on a quarterly or annual basis (after the
harvest). Additional sensitization is also being used to assist members in their understanding
of the need to continually pay the premiums.

3.2.4 Key Activities planned for the next six months (10/04-3/05)

 Enter and analyze the MHO evaluation data
 Produce the final evaluation report
 Present and discuss findings on the impact of MHOs and the Maternal Health

IEC program on the utilisation of available health services with local and
national counterparts.

 Disseminate the evaluation report.
 Depending on the results of the evaluation, expand the MHO efforts in several

of the Ciwara circles.

3.2.5 Upcoming Events

 Validation workshop for the two sites.
 National workshop to disseminate results.

4 Summary of 2004 Activities and Achievements

This year ATN has been focused on establishing a physical presence, clarifying ATN’s role
and mandate, and building momentum in the high impact services towards the project’s goals
and objectives. The project is staffed with highly respected, senior Malians, making ATN and
USAID more visible in the health arena. ATN has steadily established collaboration with key
USAID partners, and others such as UNICEF and WHO. ATN now has a presence in the
technical assistance community -- ATN is solicited for its contribution to a whole range of
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high impact areas, and in some cases, ATN has played the role of catalyst for technical issues, 
bringing various partners together to develop an operational consensus – e.g. with Malaria and 
Vitamin A activities. 

ATN’s major accomplishments and activities of the past twelve months have been: 

Development of the strategy for the catch-up (rattrapage) system for vitamin A 
supplementation which takes place during the SIAN in the targeted circles. 

Through ATN’s close collaboration with the Nutrition Division of the DNS and other 
nutrition partners such as UNICEF and PKC, ATN was able to convene an important meeting 
which was designed to discuss issues around implementation of the SIAN. The participants in 
this meeting were able to reach consensus on harmonizing the SIAN and routine delivery 
strategies of Vitamin A in order to reach continuous coverage of vitamin A among the target 
group of women and children. Decisions reached at this meeting were integrated into official 
policy for vitamin A supplementation as it is promoted by the DNS. 

Monitoring and coordination of the Semaines d’Intensification des Activités de Nutrition 
(SIAN) Evaluation 

In 2004, ATN played a key role in the planning and implementation of the SIAN’s and in 
ensuring continuous Vitamin A coverage for children 6 to 59 months and women post
partum. Since the inception of ATN, the quality of the SIAN’s has been a key concern, 
therefore a rapid evaluation was designed and carried out. This evaluation pointed out key 
areas needing strengthening and key successes which will contribute to future planning of the 
SIAN’s. 

Dissemination of the tool for the development of cercle level integrated communication 
plans (PIC) for EPI and related support materials throughout the country. 

This tool (PIC/PEV), while not developed by ATN but developed through USAID funding 
through BASICS, became a valuable asset during the year for the implementation of routine 
vaccination. Its dissemination in all regions and cercles of Mali was a critical launching 
activity which will ensure that the tool becomes a part of cercle level planning for vaccination 
activities. In addition, the PIC tool became an important focal point in other planning 
exercises such as the communication strategy for the NIDs Polio. 

Organization of advocacy days to gain the active support of local religious and 
traditional leaders for vaccination activities. 

Because of a rising concern about rumors around vaccinations (and also regarding other 
interventions such as vitamin A supplementation), ATN took the initiative to organize two 
advocacy days for vaccination. Local religious and traditional leaders from every region in 
Mali were invited with the goal of gaining their support for the promotion of vaccination in 
their communities. It was a unique opportunity for the participants to raise their concerns and 
pose their questions regarding vaccines and vaccination with technicians and communication 
specialists from the DNS and other partners and also for them to hear about the significant 
benefits of vaccinating their children. 
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Development of IEC support materials to assist in the social mobilization of the National 
Vaccination Days for Polio and Measles. 
In July 2004, Mali decided to join 22 other countries in a regional public health effort to 
vaccinate children against polio as a result of the growing circulation of the wild polio virus in 
the West and Central African regions. ATN participated in the planning and coordination of 
the NIDs for Polio and Measles, participated in a workshop to harmonize messages related to 
both campaigns and developed IEC support materials (baseball hats, T-shirts, banners and 
arm bands) to support social mobilisation efforts. Finally ATN produced a trailer and 
announcements for television in support of both campaigns. 

Training of trainers in Interpersonal Communication / Contraceptive Technology—1 
session completed for 23 agents. 

ATN with PKC supported the updating and revision of a training of trainers’ modules for 
service providers in Interpersonal Counselling and Contraceptive technology. Staff from four 
regions in Mali were trained and efforts to continue this training will continue in FY05. This 
training also enabled the Division of Reproductive Health, ATN, and its partners to identify 
organizational weaknesses in the delivery of services (i.e. lack of materials, lack of IUD 
skills, lack of supplies). Plans are being made to address these areas. 

Revision of seven volumes of the Policies, Norms and Procedures of the 
DNS/Reproductive Health Division. 

After the recruitment of a consultant to offer technical assistance, a revision of the seven 
volumes of this important document was completed and is in draft. Technical updates were 
included in the revision. Subsequently a series of job aids based on the PNP were developed 
to be used at the CSCOM level 

Progress in updating donor mapping for the health sector. The questionnaire used for 
this exercise was updated. 

ATN is mandated to work closely with the Ministry of Health’s Cellule de Planification et de 
Statistique (CPS) to update their donor mapping. ATN worked with the USAID Health 
Team and the Ministry of Health’s CPS to develop and validate a questionnaire that will 
enable to collect data from the different donors. 

ATN remains committed to staying focused on the high impact services so that our efforts do 
not become too dispersed, but we are also interested in exploring strategies to expand our 
efforts geographically to ensure USAID’s indicators are achieved nation-wide. 
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5 2004 Expected Results


Indicator Data source Baseline 
(2003) 

Target 
(2004) 

Achieved Comments 

Outcome/Impact 
% of children 6-59 MOH / DHSIII 34% By regions 80% SIAN 
months having (national) (2001 – results in 
received a vitamin national) the USAID 
A in the last 6 areas 
months (in the 
USAID areas) 
1. A Nutrition Division/ 0 1 plan 0 Needs more 
communication 
plan is 
implemented 

DNS / ATN detail in 
2005 

2. The national 
policy for Vitamin 

Nutrition 
Division/DNS/ATN 

0 1 Policy 
document 

0 To be 
finalized in 

A 2005 
supplementation 
is developed and 
disseminated 
3. A quick 
coverage survey 

Nutrition Division / 
DNS / 

0 1 survey 
report 

1 survey 
report 

after the ATN – Evaluation 
campaign 
implemented 

report 

2004 EPI Results 
1. Revision of Immunization 0 3 tools 3 tools 
microplanning 
tools 

Section / DNS / 
ATN 

revised revised 

2. Assistance to ATN trip reports 0 3 cercles 3 cercles 
the microplanning 
at cercle level 
3. Quarterly Section 0 3 visits total 3 visits 
Supervision at 
regional levels 
(sampling cercle 

Immunization/ 
DNS / ATN 
(rapport de 

1 supervision 
visit per 
trimester 

and Health zones) 
with supervised 

mission) 

integrated tools 
already 
elaborated 

2004 CDD Results 
1. A clearer policy 
on home 
utilization of ORT 

DNS / ATN 1 policy 
document 

0 A new policy 
is developed 
for diarrhea 
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Indicator Data source Baseline Target Achieved Comments 
(2003) (2004) 

case 
management 
– There will 
a « journee 
de reflexion” 
organized by 
ATN in 2005 

2. ORT policy DNS / ATN 0 1 policy 0 
disseminated disseminated 
2004 Family 
Planning Results 

1. Trainers formed 
on FP 
(contraceptive 
technology and 
ICP) 

DSR / DNS / ATN 0 23 23 

One 
participant 
for FP unit of 
the cercles 
and 
communes 

2. Reproductive 
Health Policy, 
norms et Testing and 
procedures 7 revised 7 revised validation 
revised with DSR / DNS / ATN 0 volumes (first volumes (first before 
development FP draft) draft) finalization in 
job aids for 2005 
CSCOM, Relais et 
households 

Delayed 
3. A Reproductive because of 
Health national 
communication DNS/DSR/ATN 0 1 0 

the change 
of the head 

strategy of the RH 
Division 

4. Gender 
integration at the 
DSR level 

DNS/DSR/ATN unknown 50% 
participants 
female 

50% 
participants 
male 

For all the 
workshops 
except for 
the FP 

2004 Malaria 
Results 
1. National policy PNLP / DNS/ ATN 0 1 document 0 
disseminated disseminated 
2. Health PNLP / DSR/ 0 # of people 0 
providers formed DNS/ ATN trained 
on IPT 

3. Mass-media ATN / PNLP 0 1 mass 1 mass 
campaign to media media 
inform the campaign campaign 
population about started started 
the IPT policy 
4. Evaluation of ATN evaluation 0 1 evaluation 0 
the IPT integration report 
in the ANC 
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Indicator Data source Baseline Target Achieved Comments 
(2003) (2004) 

2004 
Component 2 
Results 

ATN / CPS 0 1 1 
1. Donor mapping questionnaire questionnaire 
updated updated updated 
2. Bottleneck ATN 0 1 analysis 0 
analysis for high document 
impact services 
3. Analysis of DAF ATN 0 1 analysis 1 analysis 
procedures and document document 
resource 
mobilization 
4. Dissemination ATN 0 1 feedback 0 Organized in 
of lessons learned meeting 2005 
for MHO in Mali 
2004 
Component 3 
Results 
1. Material ATN 0 N/A 0 TBD 
available for CLIC 
2. GPS data ATN 0 N/A 0 TBD 
available 
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